COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/28/2005

ESTIMATE SUMMARY 15:13:18
CONTID: C14849 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14849-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 80 WORK DAYS
I-70 Bakerville East Overlay PERCENT TIME: 0.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: IM 0703-287
I-70 Bakerville East Overlay
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 04/26/2005 DATE TIME STARTED 04/20/2005
7926 S. Platte Canyon Road DATE LET 12/23/2004 DATE WORK BEGAN 04/20/2005
DATE AWARDED 01/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/09/2005 DATE ACCEPTED
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 04/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,272,737.50 PARTICIPATING $ 50,645.00 $ 50,645.00
AWARD PROJECT AMT: $  4,972,207.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 0.96% TOTAL EARNINGS 50,645.00 50,645.00
FUNDS AVAILABLE: $ 5,222,092.50 STOCKPILED MATERIALS 148,400.00 148,400.00
GROSS EARNINGS 199,045.00 199,045.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,519.35 -1,519.35
SECURITIES ENCUMBERED 1,519.35 1,519.35
NET EARNINGS 199,045.00 199,045.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 199,045.00 199,045.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 199,045.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0001 15:13:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00203 REMOVAL OF CURB AND GUTTER 40.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 81,086.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0015 202-01130 REMOVAL OF GUARDRAIL TYPE 3 160.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0020 202-01140 REMOVAL OF GUARDRAIL TYPE 4 12,040.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0025 202-01300 REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0030 202-04002 CLEAN CULVERT 12.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0035 203-00000 UNCLASSIFIED EXCAVATION 300.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0040 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0045 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0050 203-02330 LABORER 80.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0055 206-00000 STRUCTURE EXCAVATION 27.000 0.000
cY 0.000 0.00

50.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0001 15:13:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00002 EROSION LOG (12 INCH) 230.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0065 208-00010 EROSION BALES 30.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0075 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0080 210-01130 RESET GUARDRAIL TYPE 3 1,300.000 0.000
LF 0.000 0.00
5.30000 0.000 0.00
0085 210-01140 RESET GUARDRAIL TYPE 4 2,640.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0090 210-04020 MODIFY INLET 7.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0095 210-04200 ADJUST GUARDRAIL 12,906.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0100 212-00006 SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0105 213-00002 MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0110 213-00061 MULCH TACKIFIER 350.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0001 15:13:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 214-01010 BRUSH LAYER CUTTING 50.000 0.000
EACH 0.000 0.00
4.50000 0.000 0.00
0120 217-00020 HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,190.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0130 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 53,814.000 0.000
TON 0.000 0.00
31.00000 0.000 0.00
0135 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,907.000 0.000
TON 0.000 0.00
240.00000 0.000 0.00
0140 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 322.000 0.000
TON 0.000 0.00
165.00000 0.000 0.00
0145 411-10253 EMULSIFIED ASPHALT (CSS-1H) 19,075.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0150 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 145.000 0.000
SY 0.000 0.00
2.30000 0.000 0.00
0155 506-00212 RIPRAP (12 INCH) 18.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0160 603-00029 PREPARE CULVERT PIPE (30 INCH) 187.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0165 603-00030 CULVERT LINING (30 INCH) 187.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0001 15:13:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 603-50012 12 INCH PLASTIC PIPE 100.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0175 603-50018 18 INCH PLASTIC PIPE 60.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0180 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0185 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0190 606-00755 CONCRETE GLARE SCREEN (PRECAST TYPE 7) 10,600.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0190 MATERIAL ALLOWANCE PREFAB CONCRETE GLARE SCREEN 0.000
LF 10,600.000 148,400.00
14.00000 10,600.000 148,400.00
0195 606-00800 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 12,040.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0200 606-01340 END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0205 606-01370 TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0210 606-01380 TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0215 606-02005 END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00

1,350.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0001 15:13:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 606-20000 WIRE ROPE SAFETY FENCE 6,069.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0225 606-21000 WIRE ROPE END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
2,105.00000 0.000 0.00
0230 607-11525 FENCE (PLASTIC) 300.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0235 609-60011 CURB TYPE 6 (SECTION M) 3,401.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0240 614-80385 RUMBLE STRIP 80,256.000 0.000
LF 0.000 0.00
0.25000 0.000 0.00
0245 615-00030 EMBANKMENT PROTECTOR TYPE 3 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0250 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0255 625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0260 626-00000 MOBILIZATION 1.000 0.000
LS 0.000 0.00
393,000.00000 0.000 0.00
0265 627-00005 EPOXY PAVEMENT MARKING 648.000 0.000
GAL 0.000 0.00
40.00000 0.000 0.00
0270 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,419.000 0.000
GAL 0.000 0.00

30.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0001 15:13:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 627-01003  PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,440.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0280 630-00000  FLAGGING 4,600.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0285 630-00007  TRAFFIC CONTROL INSPECTION 35.000 0.000
DAY 0.000 0.00
100.00000 0.000 0.00
0290 630-00012  TRAFFIC CONTROL MANAGEMENT 80.000 0.000
DAY 0.000 0.00
360.00000 0.000 0.00
0295 630-80001  FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 1,700.00
850.00000 2.000 1,700.00
0300 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 0.000
EACH 37.500 3,375.00
90.00000 37.500 3,375.00
0305 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000
EACH 13.000 1,430.00
110.00000 13.000 1,430.00
0310 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 0.000
SF 2.000 40.00
20.00000 2.000 40.00
0315 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 1,300.00
1,300.00000 1.000 1,300.00
0320 630-80359  PORTABLE MESSAGE SIGN PANEL 200.000 0.000
DAY 0.000 0.00
110.00000 0.000 0.00
0325 630-80360  DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 50.000 2,250.00

45.00000 50.000 2,250.00
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0001 15:13:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 10.000 600.00
60.00000 10.000 600.00
0335 630-80380 TRAFFIC CONE 500.000 0.000
EACH 230.000 3,450.00
15.00000 230.000 3,450.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 165,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,152,312.50 $ 162,545.00$ 162,545.00

CAT NO0300 F-13-S

0380 202-00425 REMOVAL OF BRIDGE RAILING 360.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT : IM 0703-287 ESTIMATE NO: 0001 15:13:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-13-S
0385 202-00504 REMOVAL OF EXPANSION DEVICE 138.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0390 515-00400 CONCRETE SEALER 3.000 0.000
SY 0.000 0.00
400.00000 0.000 0.00
0395 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 2.000 0.000
SY 0.000 0.00
500.00000 0.000 0.00
0400 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 138.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0405 601-06150 CONCRETE (PATCHING) 30.000 0.000
SF 0.000 0.00
85.00000 0.000 0.00
0410 606-11010 BRIDGE RAIL TYPE 10R 360.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
CAT 0300 CURRENT AMT 50,650.00 $ 0.008$ 0.00
CAT NOO305 F-14-AN
0415 202-00425 REMOVAL OF BRIDGE RAILING 250.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0420 202-00520 REMOVAL OF EXPANSION JOINT MATERIAL 360.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0425 515-00400 CONCRETE SEALER 3.000 0.000
SY 0.000 0.00
400.00000 0.000 0.00
0430 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 2.000 0.000
SY 0.000 0.00
500.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 04/28/2005
PROJECT: IM 0703-287 ESTIMATE NO: 0001 15:13:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 F-14-AN

0435 518-03000 SAWING AND SEALING BRIDGE JOINT 360.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0440 601-06150 CONCRETE (PATCHING) 30.000 0.000
SF 0.000 0.00
85.00000 0.000 0.00
0445 601-06400 GROUT (BRIDGE) (SPECIAL) 45.000 0.000
CF 0.000 0.00
125.00000 0.000 0.00
0450 606-11010 BRIDGE RAIL TYPE 10R 250.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 33,275.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0455 620-00002  FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00
0460 620-00012  FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00
0465 620-00020  SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00
CAT 0400  CURRENT AMT § 36,500.00 $  36,500.00% 36,500.00

PROJECT TOTAL CURRENT AMT $  5,272,737.50 $ 199,045.005S 199,045.00



